


	<b>®</b>	Name	Duration	Start	Finish	Pre	Percent Complete	Resource Na	2 Aug 15 9 A	Aug M
1	Ö	Requirements, DB Design a	4 days	8/10/15 8:00	8/13/15 5:00 PM		57%			V
2		Database Tables Design ( ap	4 days	8/10/15 8:00 AM	8/13/15 5:00 PM		50%	Kumar;Ram		
3		Prepare Design Document fo	2.25 d	8/10/15 8:00 AM	8/12/15 10:00 AM		35%	Veera Vel		
4	✓	Discuss with Asteria and obt	1.5 days	8/10/15 8:00 AM	8/11/15 1:00 PM		100%	Veera Vel		
5		Wire Frame Design	2 days	8/10/15 8:00 AM	8/11/15 5:00 PM		75%	Vinoth Kanna	_	•
7		Material Grouping Master	6 days?	8/14/15 8:00	8/21/15 5:00 PM		4 4 %			
8		Create/Manage Material Gro	2.5 days	8/14/15 8:00 AM	8/18/15 1:00 PM	2	75%	Kumar		
9		Create/Manage Material Gro	3.5 days	8/18/15 12:00 PM	8/21/15 5:00 PM	8	40%	Kumar		
10		Designing	0.5 da	8/14/15 8:00 AM	8/14/15 1:00 PM		50%	Vinoth Kanna		
11		Testing	1.5 days	8/17/15 8:00 AM	8/18/15 1:00 PM		0%	Arjun	1	
13	<del>-</del>	Material Status Master	4.5 da	8/14/15 1:00	8/20/15 5:00 PM		0 %		-	
14		Create/Manage Material Status	2.5 days	8/18/15 1:00 PM	8/20/15 5:00 PM	8	0%	Rama Krish		
15		Designing	0.5 da	8/14/15 1:00 PM	8/14/15 5:00 PM	10	0%	Vinoth Kanna		
16		Testing	1.25 d	8/18/15 1:00 PM	8/19/15 3:00 PM	11	0%	Arjun	1	
18		Material Type Master	5.5 da	8/17/15 8:00	8/24/15 1:00 PM		0 %		-	
19		Create/Manage Material Types	1.5 days	8/21/15 8:00 AM	8/24/15 1:00 PM	14	0%	Rama Krish		
20		Designing	0.5 da	8/17/15 8:00 AM	8/17/15 1:00 PM	15	0%	Vinoth Kanna		
21		Testing	0.5 days	8/19/15 3:00 PM	8/20/15 10:00 AM	16	0%	Arjun		
23		Material Master	15.5 d	8/17/15 1:00	9/7/15 5:00 PM		0 %		-	
24		Create/Manage Materials	6 days?	8/24/15 1:00 PM	9/1/15 1:00 PM	19	0%	Rama Krish		
25		BOM	6 days?	8/24/15 8:00 AM	8/31/15 5:00 PM	9	0%	Kumar		
26		Manufacuturing	5 days	9/1/15 8:00 AM	9/7/15 5:00 PM	25	0%	Kumar		
27		Designing	0.5 da	8/17/15 1:00 PM	8/17/15 5:00 PM	20	0%	Vinoth Kanna		
28		Testing	3 days?	8/20/15 10:00 AM	8/25/15 10:00 AM	21	0%	Arjun		
30		Customer Master	14.5 d	8/18/15 8:00	9/7/15 1:00 PM		0 %		-	
31		Create/Manage Customer m	4 days	9/1/15 1:00 PM	9/7/15 1:00 PM	24	0%	Rama Krish		
32		Designing	0.5 da	8/18/15 8:00 AM	8/18/15 1:00 PM	27	0%	Vinoth Kanna		
33		Testing	1 day	8/25/15 10:00 AM	8/26/15 10:00 AM	28	0%	Arjun		
									-	



_	18	Oct 1	15	1_ 1_	25	Oct 1	5		11	Nov 1	15		18	Nov 1	5		15	Nov	15		22	Nov	15 W T
F	S  S	M  T	W T	_F  S	S  S	M  T	W T	F	S  S	M T	-  W	T  F	S S	M  T	W T	F	S  S	M T	W T	F	S S	M  T	W T
Asteria ERP System - page3																							

	<b>(A)</b>	Name	Duration	Start	Finish	Pre	Percent Complete	Resource Na	2 Aug 15 S M T W T I	9 Aug 15
36		Vendor Master	18.5 d	8/18/15 1:00	9/11/15 5:00 PM		0 %			
37		Create/Manage Vendor master	4 days	9/8/15 8:00 AM	9/11/15 5:00 PM	26	0%	Kumar		
38		Designing	0.5 days	8/18/15 1:00 PM	8/18/15 5:00 PM	32	0%	Vinoth Kanna		
39		Testing	1.5 da	8/26/15 10:00 AM	8/27/15 3:00 PM	33	0%	Arjun		
41		Vendor PO Master	20.25	8/19/15 8:00	9/16/15 10:00 A		0 %			
42		Create/Manage Vendor PO		9/7/15 1:00 PM	9/16/15 10:00 AM	31		Rama Krish		
43		Designing		8/19/15 8:00 AM	8/19/15 1:00 PM	38		Vinoth Kanna		
44		Testing		8/27/15 3:00 PM	8/31/15 3:00 PM	39		Arjun		
46		GRN	23.5 d	8/19/15 1:00	9/21/15 5:00 PM		0 %			
47		Managing GRN / DC			9/21/15 5:00 PM	37		Kumar	-	
48		Designing	•	8/19/15 1:00 PM	8/19/15 5:00 PM	43		Vinoth Kanna		
49		Testing		8/31/15 3:00 PM	9/2/15 10:00 AM	44		Arjun		
51		Sales Order & Work Order	32 days	8/20/15 8:00	10/2/15 5:00 PM		0 %			
52		CreateSO	_	9/16/15 10:00 AM	9/22/15 10:00 AM	42		Rama Krish		
53		Creating WO	•	9/22/15 8:00 AM	9/25/15 5:00 PM	47	0%	Kumar		
54		Manage WO		9/22/15 10:00 AM	9/28/15 10:00 AM	52	0%	Rama Krish		
55		Designing		8/20/15 8:00 AM	8/20/15 1:00 PM	48	0%	Vinoth Kanna		
56		Testing	1.5 days	9/2/15 10:00 AM	9/3/15 3:00 PM	49	0%	Arjun		
58		Report Generation	31.5 d	8/20/15 1:00	10/2/15 5:00 PM		0 %			
59		Report Generation		9/28/15 8:00 AM	10/2/15 5:00 PM	53		Kumar		
60		Designing		8/20/15 1:00 PM	8/20/15 5:00 PM	55		Vinoth Kanna		
61		Testing		9/3/15 3:00 PM	9/7/15 10:00 AM	56	0%	Arjun		
63		Role based Authentication	42.5 d	8/21/15 8:00	10/20/15 1:00 PM		0 %			
64		Applying role based authenti		10/5/15 8:00 AM		54		Rama Krish		
65		Designing			8/21/15 1:00 PM	60		Vinoth Kanna		
66		Testing	-	10/14/15 1:00 PM		61		Arjun		
69		Implementation	4.75 d	10/20/15 1:0	10/27/15 10:00	66	0 %			
70		Install the application	1.25 d	10/20/15 1:00 PM	10/21/15 3:00 PM		0%	Veera Vel		





	<b>®</b>	Name	Duration	Start	Finish	Pre	Percent Complete	Resource Na	2 Aug 15 9 Aug 15 S M T W T F S S M T W
71		Configure the application wit	1 day	10/21/15 3:00 PM	10/22/15 3:00 PM	70	0%	Veera Vel	
72		Test the application for all sc	1.5 days	10/22/15 3:00 PM	10/26/15 10:00 AM	71	0%	Veera Vel	
73		Go live and monitor	1 day	10/26/15 10:00	10/27/15 10:00 AM	72	0%	Arjun	

